Statement from Secretary
Cohan and Contractor Tutor
Perini on Route 1 SB Closure
at Biddles Corner

I would like to apologize to all those impacted by this
extended closure. The overnight construction activity on
southbound State Route 1 to place a major structural concrete
straddle bent section for the new US301 flyover bridge over
SR1 SB encountered major delays that resulted in an extended
closure of the roadway. While we work hard with our
contractors to plan these events to cause the least amount of
impact on motorists, there is always the potential for issues
to arise during execution that can alter our best laid plans.
DelDOT has worked closely with the contractor to get the road
re-opened as quickly and safely as possible.

The roadway is reopened at this time. We will be meeting with
the contractor, Tutor Perini, to discuss today’s events and
avoid these types of delays for next Tuesday'’s planned
installation for the similar operation to install the
structural concrete straddle bent for the new US 301 flyover
over SR1 NB. Per the contractual language, DelDOT does have
the right to seek damages from the contractor for the delay,
as the advertised end time for the closure was not met and has
caused significant delays for motorists today. I apologize
again for this inconvenience, and we will work hard to do
better.

— Jennifer Cohan, Secretary of Transportation

STATEMENT FROM TUTOR PERINI

On behalf of Tutor Perini, please accept our apologies for the
delayed erection of the concrete beam on the DELDOT 1B
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Project.

The planned erection procedure included a detour to the
traveling public, which was to be concluded by 6:00am on
September 14, 2017.

This did not occur, due to a multitude of issues, outside the
control of DELDOT, but within that of Tutor Perini, where by
the detour was removed, and traffic restored to the public, by
3:00pm on Thursday.

While the operation was completed safely, an inconvenience was
caused to the general public, DELDOT, and others. Tutor Perini
offers its sincere apologies for today’s events.

Respectfully,

Damon Petrillo

Vice President of Operations
Tutor Perini



